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Office of River Protection (ORP)
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Project Earned Value Management System reflects February 2016 information
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Office of River Protection

Administrative Items/Milestone Status

Milestone Title Due Date Completion Status____o_J__ I I DaeSau
Fiscal Year 2015

M-062-45-TOI Comp. Neg's 6-Mo After Last Issuance of System Plan 04/30/2015 In Dispute

M-062-45-ZZ Negotiate a One Time Supplemental Treatment Selection 04/30/2015 In Dispute
Convert M-062-31-T01 Thru M-062-34-TO1 to Interim 04/30/2015 In DisputeM-062-45-ZZ-A Milestones

M-045-92 Barrier 3 Design/Monitoring Approval From Ecology 06/30/2015 In Dispute

M-045-82 Submit Comp. Permit Modification Request for Tiers 1,2,3 09/30/2015 In Dispute

M-.045-.91E1 Provide SST Farms Dome Deflection Surveys Every Two 09/30/2015 9/21/15 Complete
___________Years.

Fiscal Year 2016

M-045-92N Construct Barriers 1 and 2 in 241-SX Farm 10/31/2015 In Dispute

M-062-O1AF Submit Semi-Annual Project Compliance Report 01/31/2016 01/29/2016 Complete

M-047-07 CD-1 for Secondary Liquid Waste Treatment and CR for 03/31/2016 In DisputeCD-2 to Ecology /32In st

M...090-13 CD-1 for Interim Hanford Storage Project and CR for CD-2 03/31/2016 In Disputeto Ecology 331_6_Dsu

Comp. Final Design & Submit RCRA Part B Permit Mod
Request for Enhanced WTP & Supplemental Treatment

M-045-92Q Submit Barrier 4 Design/Monitoring Plan 06/30/2016 In Dispute

M-062-01AG Submit Semi-Annual Project Compliance Report 07/31/2016 On Schedule

M-045-56L Ecology And DOE Agree, At A Minimum, To Meet Yearly 07/31/2016 On Schedule-____ _ (By July)

Fiscal Year 2017

M-045-92P Barrier 3 Construction Complete 10/31/2016 In Dispute

M.062-40E Select a Minimum of Three Scenario's 10/31/2016 On Schedule

M...045-.61A Submit to Ecology a primary doc. Phase 2 CMS and Rev. 0 12/31/2016 On ScheduleM-__45-6___A update to the RFI Report for WMA-C
Six months

M-045-62 Phase 2 Corrective Measures Implementation Work Plan after CMS On ScheduleFor WMA-C approval
(M-045-61A)

M-045-84 . Comp Neg's of HFFACO Interim Milestones for Closure 01/31/2017M-__4__-84_o f 2 "d SST WMA

TPA Monthly Summary Report 2
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Office of River Protection

CD-1/-2 = critical decision-l/-2.
CMD = current measuring device.
CMS = current measures study.
'CR change request.
DOE - U.S. Department of Energy.
Ecology Washington State Department of Ecology.
HFFACO Hanford Federal Facility Agreement and
Consent Order.

RCRA
RFI
SST
TBD
WTP
WMA

Resource Conservation and Recovery Act.
= RCRA Facility Investigation.

single-shell tank.
= to be determined.

Waste Treatment and Immobilization Plant.
Waste Management Area.

TPA Monthly Summary Report

Milestone Title Due Date Completion StatusDate Sau

M-062-01AH Submit Semi-Annual Project Compliance Report 01/31/2017 On Schedule

M-062-01AI Submit Semi-Annual Project Compliance Report 07/31/2017 On Schedule

E Provide SST Farms Dome Deflection Surveys' Every Two 09/30/2017 On Schedule
Years
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Office of River Protection April 2016

System Plan

Significant Past Accomplishments:

1. On October 24, 2013, Washington State Department of Ecology (Ecology) and
U.S. Department of Energy (DOE), Office of River Protection (ORP) signed the Tri-Party
Agreement (TPA) Change Control Form M-62-13-02, moving out the due date for this
embedded milestone from October 31, 2013 to December 15, 2013, for selection of three,
or more, scenarios to be modeled in the ORP-1 1242, River Protection Project System Plan,
Rev. 7 (System Plan 7).

2. Ecology defined five scenarios to be analyzed in System Plan 7. Washington River
Protection Solutions LLC (WRPS) included a description of each scenario in the Selected
Scenarios for the River Protection Project System Plan, Rev. 7 document released to ORP
on December 4, 2013. See joint ORP and Ecology letter 13-TPD-0070, "Completion of
Hanford Federal Facility Agreement and Consent Order Milestone M-062-40C, to select a
Minimum of Three Scenarios and Partial Completion of Milestone M-062-40," dated
December 12, 2013, for completion and description of M-062-40C scenarios.

3. Detailed assumption review was completed and has been approved by Ecology.

4. On February 11, 2014, ORP transmitted a letter (14-TPD-0003, "Contract No.
DE-AC27-08RV14800 - Approval to use Washington State Department of Ecology's
Appendix B, "Key Assumptions and Success Criteria" for the ORP- 1242, River
Protection Project System Plan, Rev. 7") to WRPS in response to letter WRPS-1400313,
"One System - Washington River Protection Solutions LLC Transmits to the U.S.
Department of Energy, Office of River Protection for Approval, Appendix B Key
Assumptions and Success Criteria for the River Protection Project System Plan, Revision 7,
in Support of Contract Deliverable C.2.3.1 -1, River Protection Project System Plan," to
approve the use of Ecology's Appendix B, "Key Assumptions and Success Criteria," for
System Plan 7.

5. On February 13, 2014 Ecology presented the five selected scenarios to the Hanford
Advisory Board Tank Waste Committee.

6. Ecology, ORP, and WRPS reviewed and provided comments for Sections 1.0 and 2.0 of
System Plan 7 during the week of February 17, 2014.

7. Ecology, ORP and WRPS reviewed and provided comments for Section 3.0 of the System
Plan 7 during the week of March 21, 2014.

8. Ecology, ORP and WRPS reviewed and provided comments for Appendix C, "Modeling
Tools," of the System Plan 7 during the week of April 1, 2014.

9. During the week of April 28, 2014, WRPS and ORP facilitated meetings for Ecology to
define detail spending assumptions for Case 5.

10. On July 29, 2014, WRPS case authors presented the results of the five cases to Ecology and
ORP.

11. System Plan 7 was reviewed, all comments resolved, and comments incorporated into the
document.

TPA Monthly Summary Report 4



Office of River Protection

12. On October 31, 2014, ORP transmitted System Plan 7 to Ecology.

13. ORP received Ecology's January 14, 2015, transmitted letter 15-NWP-004, "Department of
Ecology Review of the River Protection Project System Plan, ORP-1 1242, Revision 7,"
regarding Ecology's review of System Plan 7.

14. ORP met with Ecology at the Tank Farms TPA and Consent Decree (CD) monthly status
meeting on February 25, 2015.

15. ORP transmitted letter 15-WSC-0027, "Washington State Department of Ecology Review
of ORP- 11242, River Protection System Plan, Rev. 7, 15-NWP-004, January 14, 2015," in
response to Ecology's letter 15-NWP-004 to Ecology on June 2, 2015. ORP's letter
provided clarification and several attachments of additional information requested in
Ecology's January 14, 2015, letter.

Significant Planned Actions in the Next Six Months:

* Scenario selection discussions will be conducted to support M-062-40E, Due:
October 31, 2016

Issues: None.

Acquisition of New Facilities

M-090-13, Submit Critical Decision-1 for Interim Hanford Storage Project and TPA
Change Request for CD-2 to Ecology, Due: March 31, 2016, Status: In dispute. Change
control form M-90-15-01 was submitted by ORP to Ecology for approval on December 30, 2015.
This dispute has been extended to May 20, 2016.

M-090-00, Acquire/Modify Facilities for Storage of Immobilized High-Level Waste
(IHLW), Due: December 31, 2019, Status: On schedule.

M-047-07, Submit CD-1 for Secondary Liquid Waste Treatment and Change Request (CR)
for CD-2 to Ecology, Due: March 31, 2016, Status: In dispute. Change control form M-47-15-
01 was submitted by ORP to Ecology for approval on December 30, 2015. This dispute has been
extended to May 20, 2016.

M-047-00, Complete Work Necessary to Provide Facilities for Management of Secondary
Waste from the Waste Treatment and Immobilization Plant (WTP), Due: December 31,
2022, Status: On schedule.

Significant Past Accomplishments: None.

Significant Planned Actions in the Next Six Months: None.

Issues: None.

TPA Monthly Summary Report
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Office of River Protection

Supplemental Treatment and Part B Permit Applications

M-062-45ZZ (designation for M-062-45 item 3), Negotiate a one-time supplemental
treatment selection, Due: April 30, 2015, Status: In dispute.

M-062-45ZZ-A, Convert M-062-31-TO1 through M-062-34-TO1 to Interim Milestones, Due:
April 30, 2015, Status: In dispute.

M-062-31-TO1, Complete final design and submit Resource Conservation and Recovery Act
Part B permit modification request, Due: April 30, 2016, Status: In dispute.

M-062-32-TO1, Start construction of supplemental vitrification treatment facility and/or
WTP enhancements, Due: April 30, 2018, Status: In dispute.

M-062-33-TO1, Complete construction of supplemental vitrification treatment facility
and/or WTP enhancements, Due: April 30,2021, Status: In dispute.

M-062-45-TO1, Every six years, within six months after last revision of the System Plan,
negotiate tank waste retrieval sequencing, Due: April 30, 2015, Status: In Dispute.

M-062-45XX, No later than December 31, 2021, the DOE and Ecology shall complete
negotiations to establish a mechanism that will apply to resolve future disputes regarding
the determinations in M-062-45, paragraphs 4 and 5, Due: December 31, 2021, Status: On
schedule.

M-062-34-TO1, Complete hot commissioning of supplemental vitrification treatment facility
and/or WTP enhancements, Due: December 30, 2022, Status: In dispute.

M-062-21, Annually submit data that demonstrates operation of the WTP, Due:
February 28, 2023, Status: On schedule.

M-062-00, Complete Pretreatment Processing and Vitrification of High-Level Waste and
LAW Tank Wastes, Due: December 31, 2047, Status: On schedule.

Significant Past Accomplishments:

*Per ORP letter 14-TF-0052, "Documentation of U.S. Department of Energy, Office of River
Protection and Washington State Department of Ecology Agreement that the Office of River
Protection will not Submit A One-Time Hanford Tank Waste Supplemental Treatment
Technologies Report," signed by ORP on May 6, 2014, and provided to Ecology on May 7,
2014, ORP documented the ORP/Ecology discussions for the One-Time Hanford Tank Waste
Supplemental Treatment Technologies Report and that ORP does not intend to submit this report.
ORP received Ecology's response letter, 14-NWP- 110, "Acknowledgement that the
U.S. Department of Energy, Office of River Protection Will Not Submit a One-Time
Supplemental Treatment Technologies Report," on May 29, 2014. ORP letter 14-TF-0088,
"Hanford Federal Facilities Agreement and Consent Order Class II Change Request for Deletion

TPA Monthly Summary Report 6
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Office of River Protection

of Tri-Party Agreement Milestone M-062-40ZZ, One-Time Hanford Tank Waste Supplemental
Treatment Technologies Report," dated and delivered to Ecology on July 31, 2014, submitted a

signed TPA change package to delete the requirement of the One-Time Hanford Tank Waste
Supplemental Treatment Technologies Report from TPA Milestone M-062-40. Ecology signed
TPA Change Package M-62-14-01 deleting M-062-40ZZ on August 12, 2014.

Significant Planned Actions in the Next Six Months: None.

Issues:

On January 30, 2015, ORP provided Ecology Change Control Form M-62-14-02, which
proposed adding language under TPA Milestone M-062-45 to defer negotiations required under
M-062-45. Ecology did not respond with the 14-day review period that ended February 13, 2015
which is deemed disapproval in accordance with the TPA. In letter 15-TF-0014, "Initiation of
Dispute Resolution Regarding Disapproval of Hanford Federal Facility Agreement and Consent
Order Change Control Form M-62-14-02,"dated February 20, 2015, ORP initiated a dispute
resolution. Ecology provided a justification for their disapproval on March 12, 2015 via letter 15-
NWP-036, "Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)
Change Package, Change Number M-62-14-02, dated 01/30/2015." Ecology and ORP signed an
extension of the dispute resolution period at the TPA project manager level until May 20, 2016.

TPA Monthly Summary Report
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Office of River Protection
April 2016

242-A Evaporator Status

(previously reported under Milestone M-48, which has been closed out)

The 242-A Evaporator campaign strategy for fiscal year (FY) 2015 through fourth quarter of
FY 2016 depicted in the following table:

FY 2016 EC-06 AY-101 AP-104 Estimated to begin fourth quarter FY 2016.

FY = fiscal year.

Significant Planned Actions in the Next Six Months:

* Future campaign and outage scheduling

" 242-A Evaporator instrument calibrations and preventive maintenance

* Electrical preventative maintenance activities in 241-AW and 242-A

" Control room upgrades at 242-A Evaporator

Issues: None.

TPA Monthly Summary Report 8

Fiscal Campaign Feed Slurry
Year No. Source Tank Comments

FY 201 EC-0l AP-103 Campaign and flush activities completed on June 21,
AP-104 2015.

FY 2015 EC-02 AZ-102 AP-103 Completed July 21, 2015.

FY 2015 EC-03 AZ-102 AP-103 Completed September 25, 2015.

FY 2016 EC-04 AP-104 AP-103 Estimated to begin third quarter FY 2016.

FY 2016 EC-05 AP-104 AP-104 Estimated to begin third quarter FY 2016.



Office of River Protection

Liquid Effluent Retention Facility and 200 Area Effluent Treatment Facility

Status:

The Liquid Effluent Retention Facility (LERF) liquid levels, inventory, and received waste is
shown in the table below for the time period of March 1 through 31, 2016.

Note: Volumes in this table are estimated. Tanker shipment volumes are estimated by
multiplying the number of shipments by the capacity of the tanker being used.

242AL-42
(Basin 42)

242AL-43
(Basin 43)

242AL-44
(Basin 44)

Volume (as of 03/31/16) -4.89 Mgal -7.15 Mgal -6.68 Mgal

AZ-301 Tanker Shipments - - -

MWBT-31 and 34 Leachate - ~70,000 gal

Perched Water Tanker Shipments

ERDF Leachate Transfers- 279,000 gal

ERDF Leachate Tanker Shipments -21000 gal

Other (325 Building Totes) - 1300 gal-

ERDF = Environmental Restoration Disposal Facility.
Gal = gallon.
Mgal = million gallons.
MWBT = mixed waste burial trench.

Significant Planned Actions in the Next Six Months:

* Staff training, component and system testing, and readiness activities for Effluent Treatment
Facility (ETF) are ongoing and expected to be completed in third quarter of FY 2016.

* Berm special protective coating of specific areas at ETF and LERF are ongoing and expected
to be completed in third quarter of FY 2016.

* Hanford Dangerous Waste Permit 8C, Operation Unit Group -3, class 1 prime modifications
package submittal in third quarter.

* Processing waste from LERF through ETF scheduled for third and fourth quarters of FY 2016.

Issues: None.

TPA Monthly Summary Report
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Office of River Protection
April 2016

Tank System Update

Significant Planned Actions in FY 2016:

Strikethregh means completed to date

Double Shell Tank (DST) Integrity

* Enhanced annulus video inspection:
-- 24 AN 101 (complete)

241-AN-103
241-AN-104
241-AN-105

- 241-AN-106
- 241-AW-103
- 241-AW-106
- 241-SY-101
- 241-SY-102
- 241-SY-103

* Ultrasonic testing (UT) inspections (two risers for primary wall/welds, one riser for
secondary floor):
- 241-AN-105 (this inspection is in process, finish date May 5, 2016)
- 241-AW-103

* Continuing bi-weekly inspections of AY-102 waste accumulation site
* Continuing bi-monthly comprehensive inspection of AY-102 annulus
e Revise and update RPP-7574, Double-Shell Tank Integrity Project Plan
* Released the DST independent qualified registered professional engineer (IQRPE) integrity

assessment report (RPP-RPT-58441) per WAC 173-303-640(2), "Tank systems".

Single Shell Tanks (SST) Integrity

* In-tank video inspections:
-241--T107 (complete)
-- 244--T-4-0(complete)

- 241-TX-103
- 241-TX-111
- 241-TX-113

241-TX-116

1-1-B-204-(complete)
- 241-BY-105
- 241-U-102
- 241-U-105
- 241-U-107.

TPA Monthly Summary Report 10



Office of River Protection

Intrusions mitigation (M45-56):

- Complete 241-T-111
NOTE: In the 2015 Annual Meeting between ORP and Ecology to discuss interim measures
a commitment was made to provide a report evaluating T- 111 ventilation system
performance at the end of system operation with a due date of April 30, 2016. The T-1 11
exhauster continues to work and is not at the end of system operation. Therefore, it is
recommended that a discussion be had between the program managers for ORP and Ecology
to work together to obtain a new due date for the submittal of the April 30, 2016 report.
Navigate to the meeting notes for the 2015 annual meeting using the following link,

Scroll to page 3 of
the document, number 4 of the "Actions Proposed for FY 2016".

- Work is initiated on subsequent tank 241-T-l12

Single-Shell Tank Integrity Assurance

M-045-911, Provide to Ecology an Independent, Qualified, Registered Professional
Engineer (IQRPE) certification of single-shell tanks (SST) structural integrity for the
remainder of the mission, or for such time as the IQRPE believes he/she can reasonably
certify, Due: September 30, 2018, Status: On schedule.

Significant Past Accomplishments: None

Significant Planned Actions in the Next Six Months:

* Continue planning for the SST integrity assessment by an IQRPE (M-045-91I).

Issues: None.

TPA Monthly Summary Report
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Office of River Protection

In Tank Characterization and Summary

For the period from March 1 through March 31, 2016:

Accomplishments:

* Completed RPP-RPT-49876, Derivation of Best-Basis Inventory for Tank 241-C-10 as of
January 1, 2016, Rev 3.

" Completed RPP-RPT-448 14, Derivation of Best-Basis Inventory for Tank 241-AN-]01 as of
January 1, 2016, Rev 20.

* Completed RPP-RPT-59035, Derivation ofBest-Basis Inventory for Tank 241-B-1 05 as of
January 1, 2016, Rev 0.

" Completed RPP-RPT-59036, Derivation of Best-Basis Inventory for Tank 241-B-110 as of
January 1, 2016, Rev 0.

* Completed RPP-RPT-58857, Derivation ofBest-Basis Inventory for Tank 241-A-104 as of
February 1, 2016, Rev 1.

* Completed RPP-RPT-59037, Derivation ofBest-Basis Inventory for Tank 241-B-112 as of
January 1, 2016, Rev 0.

* Completed RPP-RPT-58699, Derivation ofBest-Basis Inventory for Tank 241-TX-108 as of
October 1, 2015, Rev 1.

* Completed RPP-RPT-44752, Derivation ofBest-Basis Inventory for Tank 241-BY-103 as of
January 1, 2016, Rev 2.

* Completed RPP-RPT-48103, Derivation of Best-Basis Inventory for Tank 241-AP-107 as of
February 1, 2016, Rev 7.

e Completed RPP-RPT-57458, Derivation of Best-Basis Inventory for Tank 241-C-102 as of
January 1, 2016, Rev 5.

* Completed RPP-RPT-56866, Derivation of Best-Basis Inventory for Tank 241-A-103 as of
January 1, 2016, Rev 1.

" Completed RPP-RPT-58447, Derivation ofBest-Basis Inventory for Tank 241-A-102 as of
March 1, 2016, Rev 1.

* Completed RPP-RPT-44643, Derivation of Best-Basis Inventory for Tank 241-SY-102 as of
January 1, 2016, Rev 5.

" Completed RPP-PLAN-60723, Sampling and Analysis Plan for the Effluent Treatment
Facility, Liquid Effluent Retention Facility, and Treated Effluent Disposal Facility, Rev 0.

" Completed RPP-19849, Sampling and Analysis Plan for Evaporator Slurry, Rev 5.
" Completed RPP-PLAN-5753 53, Sampling and Analysis Plan for 242-A Evaporator Process

Condensate, Rev 3.
* Completed HNF-EP-0 182, Waste Tank Summary Report for Month Ending

January 31, 2015, Rev 337.
* Completed RPP-CALC-60803, 242-A Evaporator Campaign EC-04 Process Control Plan

Calculations, Rev 0.

TPA Monthly Summary Report
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Office of River Protection April 2016

* Completed RPP-CALC-60596, Tank 241-AP-107 FY16 Q2 Process Knowledge
Concentration Vector Calculations, Rev 2.

* RPP-RPT-59189, FinalAnalytical Report for Tank 241-AP-104 Grab Samples in Support of

Evaporator Campaigns EC-04 and EC-05, Rev 0, was released.

" RPP-RPT-59213, Final Report for AZ-301 Catch Tank Liquid Samples, January 2016,
Rev 0, was released.

* Completed 241-C-102 ERSS/clam shell sampling March 16,2016. Three samples were
received at the laboratory.

* Completed 241-AY-101 grab sampling March 31, 2016. Thirteen samples were received at

the laboratory.

Planned Action within the Next Six Months:

Tank sampling:
* Tank 241-AP-107 core sampling is planned to begin April 2016.

" Tank 241-AP-107 grab sampling is planned to begin April 2016

" Tank 241-AP-102 grab sampling in support of AY-102 retrieval is planned for June 2016.
" Tank 241-AN- 101 grab sampling at completion of C-111 hard heel retrieval is planned for

July 2016.

" Tank 241-C-111 Off-Riser Sampling System (ORSS) closure sampling is planned for
July 2016.

" Tank 241-AW-103 grab sampling is planned for August 2016.

Best-Basis Inventory (BBI) updates:
BBI updates for the following tanks were completed in March 2016:

" 241-A-102 * 241-B-112 * 241-C-102
" 241-A-103 * 241-AN-101 241-C-110
" 241-A-104 * 241-AP-107 * 241-SY-102
* 241-B-105 * 241-BY-103 * 241-TX-108
* 241-B-110

BBI updates for the following tanks currently are planned to be completed in April 2016:

* 241-AZ-102 * 241-S-111 * 241-SX-106

Data Quality Objectives (DQO):

* RPP-8532, Double-Shell Tanks Chemistry Control Data Quality Objectives, Rev 15, is in-

process to identify additional analyses for corrosion mitigation and to simplify quality control

parameters is planned to be released in April 2016.

Issues: None
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Office of River Protection

Tank Operations Contract Overview

Project Performance

The earned value performance reporting reflects the format, work breakdown structure reporting
levels, and variance thresholds as agreed to with the Tank Operations Contractor (TOC) for
monthly performance reporting. The earned value analysis is not intended to be a measurement
of performance against existing TPA milestones.

Februarv-16
-BCWS BCWP ACWP sv Cv SPI C~Pl - rA EACVA

CM 44,951 42,790 47,389 0 90
FYTD 200,498 190,963 202,058
CTD 3,051,338 3,022,216 3,026,736 ,492 3,443,828

= actual cost of work performed.
= budget at completion.
= budgeted cost of work performed.
= budgeted cost of work scheduled.
= current month
= cost performance index.
= contract to date

Cv
EAC
FYTD
SPI
SV
VAC

cost variance.
estimate at completion.
fiscal year to date
schedule performance index.
schedule variance.
variance at completion.

TPA Monthly Summary Report
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Office of River Protection

Earned Value Data: Fiscal Year 2016 February-16
Tank Fhrns ORP-0014

EVMS Monthly and Fiscal Year Values

-EM BCVWS

BCWP

- ACWP

FY BCWS

FY CWP

FY ACWP

U

Earned Value Month

Earned Value BCWS
Month

Oct 2015 $31,724
Nov 2015 $42,325
Dec 2015 $36,530
Jan 2016 $44,968
Feb 2016 $44,951
Mar2016 $56,813
Apr 2016 $44,225
May 2016 $49,019,
Jun 2016 $44,835
Jul 2016 $51,866

Aug 2016 $41,829
Sep 2016 $67,175

BCWP ACWP SPI CPI FYBCWS FYBCWP FYACWP

$33,377
$38,998
$35,614
$40,183
$42,790

$32,188
$41,461
$37,416
$43,604
$47,389,

1.05 1.04 $31,724 $33,377 $32,188
0.92 0.94 $74,049 $72,376 $73,649
0.97 0.95 $110,579 $107,990 $111,065
0.89 0.92 $155,547 $148,173 $154,669 %
0.95 0.90 $200,498 $190,963 $202,058

$257,311'
$301,536"
$350,556
$395,390
$447,256
$489,086
$556,261

FY SPI FY CPI

1.05
0.98
0.98
0.95
0.95.

1.04
0.98
0.97
0.96
0.95

~4H

CTD $3,051,338 $3,022,216 $3,026,736

actual cost of work performed.
budgeted cost of work performed.
budgeted cost of work scheduled.
cost performance index.

CTD
EVMS
FY
SPI

contract to date
Earned Value Management System.
fiscal year.
schedule performance index

TPA Monthly Summary Report
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Office of River Protection

Earned Value Data: Fiscal Year 2016 February- 16
Tank F1rnis ORP-0014
Base Operations 5.01

EVMS Monthly and Fiscal Year Values

I*

45,000

40,000

35,000

30,000

25,000

20,000

15,000

10,000

5,000

U

I BCWP

FY BCWS

-*- FY ACWP

Earned Value Month

Earned Value BCWS
Month

BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI

$24,839 $24,025
$28,752 $28,562
$23,637 $25,173
$26,913 $29,740
$29,524 $32,689

1.05
0.94
0.88
0.87

1.03 $23,768
1.01 $54,426,
0.94 $81,336
0.90 $112,165
0.90 $142,128

$180,260
$210,190
$244,879
$277,609
$314,778
$344,055
$386,310

$24,839 - $24,025
$53,592 $52,587
$77,229 $77,760

$104,142 $107,500
$133,666 $140,189

1.05 1.03
0.98, 1.02
0.95 0.99
0.93 0.97

0.95

CTD $2,034,012 $2,015,879 $2,014,018

= actual cost of work performed.
= budgeted cost of work performed.
= budgeted cost of work scheduled.
= cost performance index.

0.99 1.00

CTD
EVMS
FY
SPI

contract to date
Earned Value Management System.
fiscal year.
schedule performance index
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Oct 2015.
Nov 2015
Dec 2015
Jan 2016
Feb,2016
Mar 2016
Apr 2016

May 2016'
Jun 2016
Jul 2016

Aug 2016
Sep 2016

$23,768
$30,658
$26,911
$30,829
$29,963
$38,132
$29,930
$34,689
$32,729
$37,169
$29,277.
$42,255

ACWP
BCWP
BCWS
CPI

-

April 2016



Office of River Protection

Base Operations and Tank Farm Projects

The current month unfavorable schedule variance (SV) of is due to:

* AY-102 Tie-In to portable exhauster (POR)-127 - Procuring materials and fabrication did not

progress as planned due to construction crews working to complete construction activities

and testing for AY-102 and AP-102 waste retrieval system. This will delay POR-127

installation activities, with completion expected in in June.

The current month unfavorable cost variance (CV) of is due to:

* AY-102 and AP-102 equipment installation - WRPS and American Electric Inc continued to
accelerate schedule recovery (at an increased cost) through overtime, weekend shifts and
allocating more resources to construction crews to complete testing, continue
recirculation/ventilation upgrades, complete inter-farm lighting and electrical transformer tie-
ins to support AY-102 retrieval efforts.

" Production Operations Support Services continues to have impacts associated with additional
labor and subcontracts to support the mask issue stations.

TPA Monthly Summary Report
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Office of River Protection

Earned Value Data: Fiscal Year 2016 February-16
Tank a rns ORP-0014

Retrieve and Cose SS11s 5.02

EVMS Monthly and Fiscal Year Values

18,000

16,000

14,000

12,000

10,000

8,000

6,000

4,000

2,000

0

Earned Value Month

Earned Value
Month
Oct 2015
Nov 2015
Dec 2015
Jan 2016
Feb 2016:
Mar 2016
Apr 2016.
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

BCWS BCWP

- BCS

BCWP

FY BCWS

-s- FY BCWP

FY AWP

ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI

$3,557 $3,814 $4,560 1.07 0.84 $3,557
$6,282 $5,131 $8,006 0.82 0.64 $9,839
$4,769 $6,970 $7,255 1.46 0.96 $14,608.
$7,914 $7,214 $8,233 0.91 0.88 $22,522
$7,948 $7,288 $8,959 0.92 0.81 $30,470
$9,130 $39,600
$7,648 $47,248
$8,210 $55,458
$6,890 $62,348
$8,116 $70,474
$6,834 $77,307

$16,966 $94,273

$3,814 $4,560 1.07
$8,946 $12,566 0.91

$15,915 $19,821 1.09
$23,130 $28,053 1.03
$30,417 $37,012 1.00

0.84
0.71
0.80
0.82
0.82

CTD $622,948 $615,644 $646,984 0.99 0.95

= actual cost of work performed.
= budgeted cost of work performed.
= budgeted cost of work scheduled.
= cost performance index.

CTD
EVMS
FY
SPI

= contract to date
= Earned Value Management System.
= fiscal year.
= schedule performance index

TPA Monthly Summary Report
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Office of River Protection

Retrieve and Close Single Shell Tanks

The current month unfavorable schedule variance (SV) of is due to:
* AX Farm procurements (extended reach sluicer system [ERSS], demister water supply) were

re-prioritized due to funding/budget constraints related to higher tank farm priorities (AY-

102, C-105 and C-111). Material and equipment were re-sequenced based on priority, lead
time and field installation.

The current month unfavorable cost variance (CV) of is due to:
* Additional duration and resources have been required to complete AX Farm ventilation

installation activities due to impacts associated with the use of self-contained breathing
apparatus (SCBA) and higher than expected soil contamination levels.

TPA Monthly Summary Report
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Office of River Protection

Earned Value Data: Fiscal Year 2016 February-16
Tank Farms ORP-0014

Waste Feed Dolvery/Treatment/Double-SheE Tank Retrieval Closure 5.03

EVMS Monthly and Fiscal Year Values

6,000

5,000

4,000

3,000

2,000

1,000

I

0

Eamed Value Month

Earned Value
Month

Oct 2015
Nov 2015
Dec 2015.
Jan 2016
Feb 2016
Mar 2016
Apr 2016
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

BCWS

$2,434
$2,987
$2,714
$2,966
$3,583
$4,740
$3,751
$3,809
$3,454
$4,666
$4,012
$5,629

BCWP ACWP

$3,210
$3,446
$3,193
$3,366
$3,518

$1,876
$3,379
$2,743
$3,180
$2,966

SPI CPI FY BCWS FY BCWP

1.32 1.7
1.15 1.0
1.18 1.1
1.13 1.0
0.98 1.1

1 $2,434,
2 $5,421
6 $8,134
6 $11,101
9 $14,683

$19,424
$23,174
$26,983
$30,437
$35,103
$39,115
$44,744

$3,2110
$6,656
$9,849

$13,215
$16,733

FY ACWP FY SPI

$1,876 1.32
$5,255 1.23
$7,998 1.21

$11,178 1.19.
$14,144 1.14

CTD $343,355 $343,009 $319,227

actual cost of work performed.
budgeted cost of work performed.
budgeted cost of work scheduled.
cost performance index.

CTD
EVMS
FY
SPI

contract to date
Earned Value Management System.
fiscal year.
schedule perfbrmance index
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04-aft

- BCws

BCWP

- ACWP

FY BCWS

-- FY BCWP

4-FY ACM

FY CPI

1.71
1.27
1.23
1.18
1.18

ACWP
BCWP
BCWS
CPI

1.00 1.07
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Office of River Protection

Waste Feed Delivery/Treatment/Double-Shell Tank Retrieval Closure

The current month unfavorable schedule variance (SV) of
threshold and does not require a variance narrative.

is below the reporting

The current month favorable cost variance (CV) of $552K is due to:
e A result of the subcontracts being awarded for less than what was originally planned.

TPA Monthly Summary Report
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Office of River Protection

Earned Value Data: Fiscal Year 2016 February-16
Tank ftrrns ORP-0014

Treat Waste 5.5

EVMS Monthly and Fiscal Year Values

6,000

5,000

4,000

3,000

2,000

1,000

0

BCWS BCWP

$1,965
$2,399
$2,137
$3,258
$3,458
$4,812
$2,896
$2,312
$1,761
$1,905
$1,706
$2,326

$1,513
$1,669
$1,814
$2,691
$2,460

ACWP SPI CPI FY BCWS YBCWP

$1,735
$1,517
$2,245
$2,451
$2,775

0.77 0.87
0.70 1.10
0.85 0.81
0.83 1.10
0.71 0.89

$1,965 $1,513
$4,364 $3,182
$6,501 $4,996
$9,759 _ $7,687

$13,217 $10,147
$18,028
$20,924
$23,236
$24,997
$26,902
$28,608
$30,934

FYACWP FYSPI

$1,735
$3,252
$5,497
$7,9481

$10,723

0.77,
0.73
0.77
0.79
0.77

CTD $30,913 $27,574 $27,345

actual cost of work performed.
budgeted cost of work performed.
budgeted cost of work scheduled.
cost performance index.

CTD
EVMS
FY
SPI

contract to date
Earned Value Management System.
fiscal year.
schedule performance index
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-- BCWS

BCWP
.. ACwVP

FY BCWS
-- FY BCWP

FYACWPII I
Earned Value Month

Earned Value
Month

Oct 2015
Nov 2015
Dec 2015
Jan 2016
Feb 2016
Mar 2016
Apr 2016
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

FY CPI

0.87
0.98
0.91
0.97
0.95

ACWP
BCWP
BCWS
CPI

0.89 1.01
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Office of River Protection

Treat Waste

The current month unfavorable schedule variance (SV) of is due to:
" The delays in the procurement of resin for the integrated test. The Microbead Resin

manufacturer was unable to produce the needed resin due to previously scheduled production
runs. Resin has been acquired from another ORP contract, and was transferred to the project
in the previous reporting period.

* Gas retention and release testing has not progressed due to technical issues contributing to
the schedule variance. This is due to difficulty in developing a methodology to create
hydrogen bubbles in the scoping tests. Bubbles were created using air under vacuum. But,
this has not been deemed totally prototypic.

* The electrochemical testing for the "Filter Corrosion Test" required additional testing, which
extended the duration of this activity.

* Delays resulting from ventilation design evaluations.

The current month unfavorable cost variance (CV) of is due to:
o The primary cost variance is due to the hazards and operability (HAZOP) analysis, and

ventilation system issues. Additional resources were required support operations and
maintenance (O&M) development work for the model review sessions, drawing review
support, and initial design reviews (IDRs).

TPA Monthly Summary Report
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Office of River Protection

Single-Shell Tank Closure Program

M-045-00, Complete closure of all SST farms, Due: January 31, 2043, Status: On schedule.

M-045-56K, Complete Implementation of Agreed to Interim Measures, Due: July 31, 2015,
Status: Complete. Annual meeting was held July 15, 2015. Meeting notes have been placed in.
the Administrative Record at this location:
http://pdw.hanford.gov/arpir/index.cfin/viewDoc?accession=0080444H

M-045-59, Control surface water infiltration pathways as needed to control or significantly
reduce the likelihood of migration of subsurface contamination to groundwater at the SST
Waste Management Areas (WMA) (pending the Corrective Measures Study report,
Milestone M-45-58, and implementation of other interim corrective measures), Due: To be
determined, Status: On schedule.

M-045-61A, Submit to Ecology for review and approval as an Agreement primary
document, document review process, a Phase 2 Corrective Measures Study, and Revision 0
update to the RFI Report for WMA-C), Due: December 31, 2016, Status: On Schedule. The
RPP-RPT-58339, Phase 2 RCRA Facility Investigation Report Draft A for Waste Management
Area C (WMA-C), was transmitted to Ecology on December 23, 2014, via letter 14-TF-0131.
This milestone was created by Hanford Federal Facility Agreement and Consent Order
(HFFACO) change package M-45-14-03, signed October 1, 2014.

M-045-62, Submit to Ecology for review and approval as an agreement primary document
a Phase 2 Corrective Measures Study Implementation Plan for WMA-C, Due: Six months
after the approval of the corrective measures study (CMS) submitted under milestone M-045-
61A. Status: On schedule. TPA change control form M-45-15-02 approved on April 14,2015.

M-045-82, Submit complete permit mod requests for Tiers 1, 2, and 3 of the SST, Due:
September 30, 2015, Status: In dispute. Please see issues.

M-045-83, Complete the closure of WMA-C, Due: June 30, 2019, Status: To be missed
Please see issues.

M-045-84, Complete negotiations of TPA interim milestones for closure of second WMA,
Due: January 31, 2017, Status: At risk.

M-045-85, Complete negotiations of TPA interim milestones for closure of remaining
WMAs, Due: January 31, 2022, Status: On schedule.

M-045-92 (N, 0, P, Q, R) Complete Installation of Four (4) Additional Interim Barriers,
Due: October 31, 2017, Status: In dispute. Please see issues.

Significant Past Accomplishments: None.

Significant Planned Activities in the Next Six Months:

TPA Monthly Summary Report
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Office of River Protection

" Continue data collection for T Farm and TY Farm interim surface barrier monitoring and

develop the annual interim barrier monitoring report for 2015.

* Complete TPA/Resource Conservation and Recovery Act (RCRA) Tier 3 closure plan

templates for C-200 Tanks

* Finalize/Issue for IDF PA summary analysis.

* Complete the waste management area (WMA) C Appendix I PA

Issues:

* M-045-82, Submit complete permit mod requests for Tiers 1, 2, and 3 of the SST

- Change Control Form M-45-15-03 was submitted by ORP via letter 15-TF-0065, "The

U.S. Department of Energy, Office of River Protection Transmittal of Hanford Federal

Facility Agreement and Consent Order Change Control Form M-45-15-03 toModify

Milestone M-045-82 for Approval," to Ecology for approval on June 30, 2015.

- Ecology disapproved M-45-15-03 via letter 15-NWP-128, "Hanford Federal Facility

Agreement and Consent Order (Tri-Party Agreement) Change Control Form, Change

Number M-45-15-03, Dated June 25, 2015," on July 14, 2015.

ORP initiated dispute resolution via letter 15-TF-0069, "Initiation of Dispute Resolution

Regarding Disapproval of Hanford Federal Facility Agreement and Consent Order

Change Control Form M-45-15-03," on July 16, 2015.

ORP submitted a closure schedule to Ecology on January 13, 2016.

This dispute has been extended to May 28, 2016 via letter 16-TF-0035. "Extension at the

Project Manager Level for the Hanford Federal Facility Agreement and Consent Order

Dispute Regarding Disapproval of Change Control Form M-45-15-03."

* M-045-92 (N, 0, P, Q, R), Complete Installation of Four Additional Interim Barriers

- (N) Construct SX interim surface barriers (ISB) 1 and 2 by October 31, 2015

- (0) Design ISB 3 by June 30, 2015

- (P) Construct ISB 3 by October 31, 2016

- (Q) Design ISB 4 by June 30, 2016

- (R) Construct ISB 4 by October 31, 2017

- Change control form M-45-15-01 was submitted by ORP via letter 15-TF-0027,
"Transmittal for Approval of the Hanford Federal Facility Agreement and Consent Order

Change Control Form M-45-15-01 to Modify Milestone M-045-92 Due Dates," to

Ecology for approval on March 31, 2015.

- Ecology disapproved M-45-15-01 via letter 15-NWP-075, "Hanford Federal Facility

Agreement and Consent Order (Tri-Party Agreement) Change Control Form, Change

Number M-045-15-01, dated 03/26/15," on April 17, 2015.

TPA Monthly Summary Report
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Office of River Protection

- ORP initiated dispute resolution via letter 15-TF-0042, "Initiation of Dispute Resolution
Regarding Disapproval of Hanford Federal Facility Agreement and Consent Order
Change Control Form M-45-15-0 1," on April 20, 2015.

ORP elevated this matter to the Interagency Management Integration Team (IAMIT) for
resolution via submission of a statement of dispute on February 16, 2016 (16-TF-0016,
"Statement of Dispute Regarding Disapproval of Hanford Federal Facility Agreement
and Consent Order Change Control Form M-45-15-01").

ORP and Ecology have extended the deadline for resolution of the M-45-15-01 dispute at
the IAMIT level the nekt regularly-scheduled IAMIT meeting (March 17, 2016)
following the entry of a final order modifying the Consent Decree in State of Washington
vs United States. Department of Energy, No. 08-5085-RMP.

In accordance with Decision/Determination/Action Assignment Number 2016-002: The
IAMIT has agreed that the dispute on change control form M-45-15-01 is extended at the
IAMIT level until May 20, 2016.

TPA Monthly Summary Report
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Office of River Protection

Single-Shell Tank Retrieval Program

M-045-70, Complete waste retrieval from all remaining SSTs, Due: December 31, 2040,
Status: On schedule.

M-045-86, Submit retrieval data report (RDR) to Ecology for 19 tanks retrieved, Due: To
be determined (12 months after retrieval certification), Status: On schedule.

" M-045-86I: RDR for C-101 was due September 24, 2015, completed on September 24,2015
with letter 15-TF-0099, "The U.S. Department of Energy, Office of River Protection Submits
the Retrieval Data Report for Tank 241-C-I0l."

" M-045-86C: RDR for C-104 was due March 21, 2014, completed on February 18, 2014 with
letter 14-TF-00 13, "The U.S. Department of Energy, Office of River Protection Submits the
Retrieval Data Report for Tank 241-C-104."

" M-45-86E: RDR for C-107 was due July 28, 2015, completed on September 15, 2015 with
letter 15-TF-0086, "The U.S. Department of Energy, Office of River Protection Submits the
Retrieval Data Report for Tank 241-C-107."

" M-045-86F: RDR for C-108 was due May 1, 2014, completed on November 27,2013 with
letter 13-TF-0120, "Submittal of Retrieval Data Report for Single-Shell Tank 241-C-108,
RPP-RPT-55896, Revision 1."

* M-045-86G: RDR for C-109 was due June 4,2014, completed on March 13, 2014 with letter
14-TF-0020, "The U.S. Department of Energy, Office of River Protection Submits the
Retrieval Data Report for Tank 241-C-109."

" M-045-86H: RDR for C-110 was due January 29, 2015, completed on August 6, 2014 with
letter 14-TF-0086, "The U.S. Department of Energy, Office of River Protection Submits the
Retrieval Data Report for Tank 241-C- 110."

* M-045-86K: RDR for C-112 was due September 30,2015, completed on September 30,
2015 with letter 15-TF-0098, "The U.S. Department of Energy, Office of River Protection
Submits the Retrieval Data Report for Tank 241-C- 112."

Significant Past Accomplishments:

* Washington State Department of Ecology (Ecology) approved practicability evaluation
request to forego a third retrieval technology in Tank 241-C-102.

* Completed Tank 241-C-102 Retrieval Completion Certification.

* Completed post retrieval samples of C-102.

* Retrieved waste from Tank 241-C-105 utilizing the Mobile Arm Retrieval System - Vacuum

(MARS-V) and high-pressure water to a remaining volume of 67,300 gallons.

* Obtained Tank 241-C-105 in-process sample.

* Initiate planned equipment removal of the Tank C-105 MARS-V, to ready tank for
modification to modified sluicing system.

TPA Monthly Summary Report
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Office of River Protection

" Completed isolation of legacy duct ventilation lines at Tank 241-AX-101, Tank 241-AX-102,
Tank 241-AX-103 and Tank 241-AX-104.

* Completed Tank 241-AX-102 cover block removal and initiated pit cleanout of Tank AX-
102, 02A pit.

" Completed three retrieval technologies at Tank 241-C-1 11.

Significant Planned Activities in the Next Six Months:

* Installation of the modified sluicing system using ERSS at Tank 241-C-105
* Complete A/AX infrastructure (water and utilities) design - fiscal year (FY) 2015 Phase 4A

and Phase 5.
* Complete Tank 241-AX-102 and 241-AX-104 ERSS procurement.
* Complete Tank 241-AX- 102 above tank equipment removal from pits.
" Complete AX Farm field work for tower, stack extension, and platform installation.
* Complete AX-2707 fencing and gate upgrades
* Complete AX ventilation installation, testing and startup at portable exhauster (POR) 126.
* Complete Building AX-2707 and Building AX-80 removal and disposal.

Issues: None.
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Office of River Protection

Tank Waste Retrieval Work Plan Status

= Extended Reach Sluicing System
= Mobile Arm Retrieval System
= sluicing

TBD
TWRWP
V

= To Be Determined
= Tank Waste Retrieval Work Plan
= vacuum

Significant Accomplishments: None.

Significant Planned Activities in the Next Six Months:

* Finalize AX Farm tank waste retrieval work plans.

* Modify RPP-22520, 241-C-101, and 241-C-105, Tanks Waste Retrieval Work Plan, (C-105
TWRWP) to include a third technology for C-105 retrieval

Issues: None.

TPA Monthly Summary Report

Tank TWRWP Expected First Retrieval Second Technology Third
Revisions Technology Technology

RPP-22520, Modified Sluicing High-Pressure Water

v. 8ERSS

C-10 RPP2239 ModfiedSlui' High-Pressure Water
C-102 RPP-22393 Complete M ied SuIng deployed with the -

ERSS
Chemical Retrieval

C04 RP.P-22393 Complete Modified Sluicing Process complete per -

Rev. 7 13-TF-0018

C-105 RPP-22520, Third Technology MARS-V Pres Wte S ray TBD
____ Rev._8 Pesr ae pa

C-107 RPP-22393, Complete MARS-S MARS-S -High Water
C-107 Rev. 7 Pressure Water Spray Dissolution

Chemical Retrieval
C-108 RP .22393 Complete Modified Sluicing Process complete per -

Rev.7 13-TF-0025
Chemical Retrieval

C-109 Rev. 5 Complete Modified Sluicing Process complete per -
Rev. 5 _13-TF-0037

Mechanical Waste High
C-110 Rev. 3 Complete Modified Sluicing Conditioning with an Pressure

Rev. 3 Complet In-Tank Vehicle Water
Chemical

Ci1i RPP-37739, Complete Modified Sluicing High pressure water Dissolution
Rev. 2 using the ERSS Procesg with

ERSS

C-112 RP2-22393, Complete Modified Sluicing Chemical Retrieval
I Rev. 7 1_______ 1__________ 1_ Process I_____I_

ERSS
MARS
S
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Office of River Protection

Tank in Appendix H, "Status - Single Shell Waste Retrieval Criteria"

Tank 241-C-106
Significant Past Accomplishments: None.

Significant Planned Activities in the Next Six Months:

* Continue U.S. Nuclear Regulatory Commission (NRC) review of the C-106 exception
request. A request for additional information was received from the NRC in February 2009.

Issues:

* It has been discussed with the NRC that much of the additional information requested is
dependent upon development of C Farm residual waste PA and, therefore, cannot be
provided until the PA is published.

Tank Retrievals with Individual Milestones

Tank 241-A-103
M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due: September 30, 2022,
Status: On schedule. Change package M-45-11-04 replaced Tank S-102 with Tank A-103 and
changed the milestone completion date for M-045-15 to September 30,2022.

M-045-15A, Embedded Milestone, Submit a Retrieval Data Report Pursuant to Agreement
Appendix I, Due: September 30, 2022, Status: On schedule. Updated with Tank A-103 and
due date of September 30, 2022, per change package M-45-11-04.

M-045-15D, Embedded Milestone, if appropriate, DOE will request an exception to waste
retrieval criteria pursuant to Agreement Appendix H, Due: September 30, 2022, Status: On
schedule. Updated with Tank A-103 and due date of September 30, 2022, per change package
M-45-11-04.

Significant Past Accomplishments:

Change package M-45-11-04 was signed by ORP and Ecology on April 19, 2011.

No significant planned activities in the next six months and no issues for Tank 241-A-103.

Tank 241-S-112
M-045-13, Interim Completion of Tank S-112 SST Waste Retrieval and Closure
Demonstration Project, Due: To be determined (in accordance with M-045-84 or M-045-85),
Status: On schedule.

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due: To be
determined, Status: On schedule as part of M-045-84 or M-045-85.

Significant Past Accomplishments:
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Office of $iver Protection April 2016

* Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-1 12 is
complete.

No significant planned activities in the next six months and no issues for Tank 241-S-112.
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